

**GOALS
OF
THE
PROJECT**

- ✓ Construct two two- storey concrete buildings with 28 new classrooms .
- ✓ Construct two fences to secure the infrastructure of the school.
- ✓ Rehabilitate 2 existing buildings with 13 classroom
- ✓ Rehabilitate the existing school library
- ✓ Provide furniture for the whole school
- ✓ Improve the recreational facilities of the school.

PHASES OF THE PROJECT

PHASE ONE	GROUND WORK PREPARATION AND SECURING FUNDING
PHASE TWO	TEMPORARY BUILDINGS FOR 16 CLASSROOMS AND VACATING OF ASBESTOS ROOFED BUILDINGS
PHASE THREE	DEMOLITION OF ASBESTOS BUILDINGS AND SITE PREPARATION
PHASE FOUR	CONSTRUCTION OF THE FIRST TWO STOREY 14 CLASSROOM BUILDING
PHASE FIVE	REHABILITATION OF 13 CLASSROOMS IN TWO BUILDINGS AND THE LIBRARY
PHASE SIX	DEMOLITION OF THE TWO MAIN STREET BUILDINGS, SITE PREPARATION AND CONSRUCTION OF THE SECOND 2 STOREY 14 CLASSROOM BUILDING
PHASE SEVEN	CONSTRUCTION OF FENCE, INAUGURATION AND CELEBRATION OF 150 TH ANIVERSARY OF ST PETER CLAVER SCHOOL AND PARISH (1862-2012)

PROJECT

#1

(370 Students)

**Reconstruction of 14 classrooms two storey
Building with Principal's Office & Bathrooms**

Estimated Cost (Including Furniture):

BZE \$1.3 MILLION

Funding Sources Identified :



Belize Natural Energy

SPCS Parent Teachers Association


Management

& Ministry of Education

**MAIN STREET
PRESCHOOL
(3 Classrooms)**



**JOSE MARIA NUNEZ STREET
STANDARD ONE
(4 Classrooms)**



**JOSE MARIA NUNEZ STRRET
INFANT TWO
(4 Classrooms)**



RECONSTRUCTION

- **INFANT TWO BUILDING:**

4 CLASSROOMS

- **STANDARD ONE:**

4 CLASSROOMS

- **PRESCHOOL:**

3 CLASSROOMS

SCOPE OF WORK

- Demolition of the existing buildings with special care given to the asbestos roof.
- Closure of School (1 week) during demolition.
- Purchasing of **11 temporary classroom buildings to house 370 students(a third of the total school population) over a one year period.**
- Construction of a new 14 classroom 2 storey building with principal's office and bathrooms.

- Wiring of the new building
- Installation of ceiling fans in the new classrooms
- Painting of the new building
- Furnishing of new classrooms

FURNITURE

PRESCHOOL: 3 classrooms

50 armchairs

12 learning centre tables

2 teachers desks & chairs

3 bookshelves

3 cupboards

1 kitchenette with sink

INFANT TWO: 4 classrooms

120 armchairs

8 learning centre tables

4 teachers desks & 12 chairs

4 bookshelves

4 cupboards

4 chalk boards

STANDARD ONE: 4 classrooms

120 armchairs

8 learning centre tables

4 teachers desks & 12 chairs

4 bookshelves

4 cupboards

4 chalk boards

PRINCIPAL'S OFFICE

Teachers' Lounge & Print Room

1 Principal's desk and 5 chairs

1 table to seat 20 teachers and 20 chairs for meetings and workshops

1 chalkboard

2 bookshelves

2 file cabinets

2 cupboards

1 kitchenette and sink

PRINT ROOM

- 3 WALL TO WALL BOOK SHELVES
- 1 COMPUTER STATION
- 3 TABLES FOR RISOGRAPHS & PRINTERS
- 2 CUPBOARDS TO STORE SUPPLIES

PROJECT SUMMARY

PROJECT #1.....Bze\$1.3 M

PROJECT #2.....Bze\$1.2 M

PROJECT #3..Bze\$700,000

PROJECT #4..Bze\$801,000

FURNITURE.Bze\$500,000

TOTAL.....BZE \$4,501,000

TOTAL COST OF PROJECT

BZ\$4,501,000.00

Community

***Contribution: 10% of the
total cost of the project.
(\$450,100.00)***